BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT COMMISSION

OF THE STATE OF CALIFORNIA

IN THE MATTER OF:

APPLICATION FOR CERTIFICATION FOR THE
VICTORVILLE 2 HYBRID POWER PROJECT DockET No. 07-AFC-1

COMMITTEE SCHEDULING ORDER

On April 11, 2007, the Application for Certification (AFC) was deemed data
adequate for the twelve-month review process consistent with Public Resources
Code section 25540.6. The Committee conducted a public informational hearing
on June 8, 2007, to discuss the schedule and other issues of concern. The
attached Committee Schedule is based on Staff's proposed schedule and related

discussion at the informational hearing.

The Committee Schedule contains a list of events that must occur to complete the
certification process in twelve months. The schedule covers the period leading up
to the Prehearing Conference. The balance of the schedule will be determined at
the Prehearing Conference.

Several deadlines are contingent upon reviews to be conducted by federal, state,
and local agencies. Applicant shall provide sufficient review time for the

responsible agencies to meet the deadlines specified in the schedule.

Staff has identified air quality and water resources as potential major issues.
Additional issues of significance may arise as the case progresses. Given the
potential for additional issues to arise, and the complexities involved in resolving
issues, the parties are on notice that the schedule is an optimistic estimate of case

development.



We may modify the schedule at any time upon either our own motion or that of a
party. [Cal. Code Regs., tit. 20, 8 1709(c)]. The schedule requires periodic status
reports to determine whether case development is progressing satisfactorily, and to
bring potential schedule delays or other relevant matters to our attention. |If
Applicant does not provide necessary information by the dates set forth in the
schedule, we shall adopt a performance approach that will result in a

commensurate slip in the balance of the schedule.

Dated June 14, 2007, at Sacramento, California.

Original Signed by:

JAMES D. BOYD
Vice Chair and Presiding Member
Victorville 2 AFC Committee

Original Signed by:

JACKALYNE PFANNENSTIEL

Chairman and Associate Member
Victorville 2 AFC Committee

Mailed to Proof of Service List



COMMITTEE SCHEDULE
FOR THE

VicrorviLLE 2 HYBRID POWER PROJECT

DATE EVENT

April 11, 2007 AFC data adequate

June 8, 2007 Informational Hearing and Site Visit

July 12, 2007 Applicant provides data responses—Set 1
July 25, 2007 Data response and issue resolution workshop
July 27, 2007 Staff and applicant each file Status Report 1

August 9, 2007

Local, state and federal agency draft determinations
and MQAQMD PDSOC

September 10,
2007

Staff files Preliminary Staff Assessment (PSA)

September 27,
2007

PSA Workshop

October 9, 2007

Local, state and federal agency final determinations
and MQAQMD PDSOC

November 9,
2007

Staff files Final Staff Assessment (FSA)




	Application for Certification for the
	Victorville 2 Hybrid Power Project
	D

